Project #4

Anthony Perrotto

Project start: Wed, 4/1/2026

Display week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Deliverables				
Gantt Chart	Anthony Perrotto	100%	4/1/26	4/4/26
SOW	Dawa Tamang	100%	4/1/26	4/4/26
Python Code	Collin Mangnall	100%	4/7/26	4/10/26
ACD	Dawa Tamang	100%	4/10/26	4/13/26
Written Report	Zane Smith	100%	4/16/26	4/19/26
Timesheet	Anthony Perrotto	100%	4/1/26	4/20/26
Github	Anthony Perrotto	100%	4/12/26	4/21/26
Elements				
Define Risk	Dawa Tamang	100%	4/7/26	4/16/26
Summary Table 1	Anthony Perrotto	100%	4/7/26	4/16/26
Summary Table 2	Collin Mangnall	100%	4/7/26	4/16/26
Geopandas Map	Zane Smith	100%	4/7/26	4/16/26
Tasks				
Research	Dawa Tamang	100%	4/1/26	4/9/26
Coding	Collin Mangnall	100%	4/10/26	4/16/26



TASK	ASSIGNED TO	PROGRESS	START	END
Writing	Zane Smith	100%	4/14/26	4/20/26
Analysis	Anthony Perrotto	100%	4/12/26	4/20/26